



প্রেস বিজ্ঞপ্তি  
**ডাকসু নির্বাচনের টাইমলাইন**

ঢাকা বিশ্ববিদ্যালয় বর্তমান প্রশাসন মনে করে ডাকসু প্রশাসনের একটি গুরুত্বপূর্ণ অংশ। শিক্ষার্থীদেরও ডাকসু নির্বাচনের ব্যাপারে যথেষ্ট আগ্রহ আছে। সে কারণেই বর্তমান প্রশাসন ডাকসু নির্বাচন আয়োজনের ক্ষেত্রে আন্তরিকতার সঙ্গে কাজ করছে। একটি সুষ্ঠু ও গ্রহণযোগ্য ডাকসু নির্বাচন সম্পাদনের জন্য বিশ্ববিদ্যালয় প্রশাসন ২০২৪ সালের ডিসেম্বর মাস থেকেই বিভিন্ন অংশীজনের সঙ্গে আলাপ-আলোচনা করে। বিশ্ববিদ্যালয় প্রশাসনের পক্ষ থেকে নির্বাচন সুষ্ঠু সুন্দর এবং সুচারুভাবে আয়োজনের জন্য গৃহীত পদক্ষেপ এবং অগ্রগতি সম্বলিত পথ নকশা প্রকাশ করা হলো:

**Plan and Progress towards DUCSU Election: The timeline**

Sl	Key Initiatives	Formation	Tasks	Status/Progress
1	Individual round of stakeholder consultation and discussion	2nd to 4th weeks of December 2024		
2	DUCSU Constitution Amendment Committee	24/12/2024	Consult with the students' organizations Ask the students' organizations to give their opinion sought for general students opinion through online compare and compile all the opinions <b>6 Meetings were held</b>	1. DUCSU Revised constitution finalized and sent to the students' organizations 2. Waiting for approval of Syndicate
3	DUCSU Election Code of Conduct Review Committee	15/1/2025	Exchange of views with students' organizations Exchange of views with former DUCSU office bearers Exchange of views with DUJA 2019 and 2024 <b>7 meetings were held</b>	Finalized and waiting for approval of Syndicate
4	Consultation Committee to provide advice	20/1/2025	Opinion exchange with student organizations Opinion exchange with hall provosts and warden Opinion exchange with all deans Opinion exchange with DUJA Opinion exchange with hall provosts and warden	To be finalized by mid-April, 2025

			Spread sheet disseminated in website and emails of the students <b>9 Meetings were held</b>	
5	Sharing of the outcome (documents) with Students' Organizations	Done	In progress	To be finalized by mid of April, 2025
6	Sharing of the outcome (documents) with the Provosts, Deans, Chairs of the departments and Directors of the Institutes	Pending		To be finalized by mid of April, 2025
7	Formation of Election Commission (includes the appointment of Chief Returning Officer and other Returning Officers by the Vice Chancellor)	Pending		1st half of May, 2025
8	Preparation of voter list (by the election commission with the support of DU administration)	Pending		Mid of May, 2025
9	Declaration of the Election Schedule (By the election commission in consultation with the Vice-Chancellor)	Pending		The EC to demine the dates of specific actions related to holding elections by the Election Commission

*মোহাম্মদ রফিকুল ইসলাম*

১৫/০৪/২০২৫

(মোহাম্মদ রফিকুল ইসলাম)

পরিচালক (ভারপ্রাপ্ত)

জনসংযোগ দফতর

ঢাকা বিশ্ববিদ্যালয়